
The New York City Economic Development Corporation created the Waterfront Action
Agenda in collaboration with the Mayor’s Office, Department of City Planning, Department
of Parks & Recreation, Department of Environmental Protection, Office of Emergency
Management, and Department of Housing Preservation and Development.

New York City Economic Development Corporation

888.NYC.0100 (toll-free)  n 212.312.3600 (local)  n info@nycedc.com

www.nycedc.com n Find us on:
City of New York

Michael R. Bloomberg, Mayor

Waterfront Action Agenda
Transforming New York City’s Waterfront

One-Year Progress Report:  May 2012 



2011 and 2012 Commitments: 5 Total Projects

l 2 Projects Completed l 3 Projects On Schedule for Completion

Action
Increase the City’s resilience to climate change and rising sea levels

Establish a strategic planning process for climate resilience by updating PlaNYC (Mayor’s Office, 2011)

Partner with FEMA to develop more accurate consideration of current flooding risks, utilizing more accurate data in

remapping to update FEMA Flood Insurance Rate Maps (Mayor’s Office, 2012)

Study urban design implications of enhanced flood protection and explore zoning and building code changes to 

promote freeboard (DCP, 2012)

Support coastal communities’ efforts to undertake local resilience planning and improve the dissemination of publicly-

available data on the locations of hazardous material storage (Mayor’s Office, 2012)

Study best practices for increasing resilience to resist flooding and storm surge (DCP, 2012)

GOAL: Increase Climate Resilience 

l COMPLETED

l COMPLETED

l ON SCHEDULE

l ON SCHEDULE

l ON SCHEDULE

Over the last 10 years, the Bloomberg Administration has made improving our waterfront and waterways one of our signature priorities. We have 

invested over $9 billion to improve harbor water quality, and the water in New York Harbor is cleaner now than at any time in the last century. Also

since 2002, we have acquired 400 acres of new waterfront parks and constructed 20 miles of waterfront greenways. We have rezoned more than 700

acres of largely vacant or underutilized waterfront land to create new housing and public waterfront access. We have witnessed the construction of

16,000 new housing units, which is significantly greater than the 7,000 new units constructed from 1992 to 2001. In addition, we have worked to

grow the maritime industry that provides thousands of jobs and billions of dollars of economic activity, and we have strongly supported the city’s 

waterborne transportation network that serves 90,000 people a day. 

One year ago, Mayor Bloomberg and Speaker Quinn released the New York City Waterfront Vision and Enhancement Strategy (WAVES). WAVES 

consists of two core components, Vision 2020: The New York City Comprehensive Waterfront Plan and the New York City Waterfront Action Agenda.

The Action Agenda identified 125 waterfront projects in all five boroughs to be undertaken before Mayor Bloomberg leaves office at the end of 2013.

Within the first year of WAVES, the City completed 34 initiatives and another 71 initiatives are on schedule for completion (84 percent of total 

projects). Fourteen initiatives (11 percent) are progressing, but with delays. Five projects (4%) have been reconsidered for reasons such as the 

availability of funding and changes to development plans. 

Expanding Public Access 

The City continues to expand public access to the waterfront. More New York City parks now take advantage of beautiful views and increased 

opportunities for water sports and shoreline recreation than ever before. Within the first year of implementing WAVES, the City has made progress

implementing $360 million in waterfront park projects, including Pier 15 and the first section of the East River Waterfront Esplanade. We have restored

existing open space, including re-opening the Empire Fulton Ferry section of Brooklyn Bridge Park and undertaking the first beach replenishment at

Orchard Beach in the Bronx in 40 years. Additionally, we’ve made significant progress in closing a gap in the Manhattan waterfront greenway by

entering into an historic agreement with the United Nations that will result in the development of over 13,000 square feet of new open space

between E. 38th and E. 60th streets.

Enlivening the Waterfront 

In the last year, we undertook a wide variety of investments that seek to integrate attractive uses with adjacent upland communities. At Hunter’s Point

South, we began construction on the infrastructure work for the first phase of the project, which will include 900 units of housing, five acres of open

space, and 20,000 square feet of retail space. In Staten Island, we began the transformation of the former U.S. Navy Homeport at the New Stapleton

Waterfront into a new, mixed-use residential community by completing demolition and relocating City agencies. 

Supporting Working Waterfront 

In the last year, the City has strengthened the working waterfront by completing investments in new maritime infrastructure and improving the 

marketing of the City’s port facilities. We completed the reactivation of the South Brooklyn Marine Terminal, which includes over $115 million in 

terminal infrastructure improvements, site preparation and dredging, as well as an additional $13 million to connect to the national rail network. In

April 2012, the City and Port Authority launched the replacement of the Anchorage Channel Water Siphon. The $250 million infrastructure project

facilitates the completion of the Army Corps 50-Foot Harbor Deepening Project, a process that is critical for accommodating increased cargo volumes

and larger ships in the near future. We also continued investments at the Brooklyn Navy Yard by opening BLDG 92, a $25 million exhibition and 

visitors center and receiving final approval for the redevelopment of the six-acre Admirals Row site. These investments build on many other efforts to

support over 275 tenants and nearly 6,000 jobs at the Navy Yard. 

Improving Water Quality 

The City is also making great strides in improving the quality of our waterways. In March, we reached a groundbreaking agreement with the

Department of Environmental Conservation (DEC) to invest an estimated $1.5 billion in public funding over the next 18 years to install green 

infrastructure technologies to manage stormwater before it enters the City’s combined sewer system. Under the NYC Green Infrastructure Plan,

announced in 2010, we expect to reduce CSOs by 40 percent by 2030 while also saving $2.4 billion over the next 20 years by reducing costly future

investments in traditional gray infrastructure and wastewater treatment projects. 

Restoring the Natural Waterfront 

The City’s investments in water quality have set the stage for ecological recovery, including enhancements to our natural waterfront and wetlands.

We have advanced a series of projects with our state and federal partners to invest nearly $48 million at 16 sites to restore and enhance over 

127 acres of wetlands and adjacent habitat in the next three years. This includes projects around Jamaica Bay and Meadow Lake in Queens; Paerdegat

Basin and Calvert Vaux Park in Brooklyn; Inwood Park in Manhattan; Freshkills Park, Pralls Island, Crescent Beach, and Brookfield Landfill in Staten

Island; and Pugsley Creek, Soundview Park, Pelham Bay Park, and further upstream along the Bronx River in the Bronx.
Streetside infiltration swale exemplifies sustainable stor mwater management



2011 and 2012 Commitments: 11 Total Projects

l 6 Projects Completed l 3 Projects On Schedule for Completion

l 1 Project Progressing with Delays m 1 Project Not Yet Started

Action
Expand and Improve NYC Water Trail

Manhattanville: Activate West Harlem Piers Park’s excursion boat pier and ferry barge (NYCEDC, 2011)

Inwood: Complete repair and replacement of floating docks and construct restaurant, snack bar, and restrooms at

Dyckman Street Marina (DPR, 2012)

Pilot inter-borough commuter ferry service

Test Feasibility of commuter ferry service on the East River connecting Brooklyn and Queens with Manhattan

(NYCEDC, 2011)

Coney Island: Complete Coney Island Ferry Study to determine feasibility of ferry service (NYCEDC, 2011)

St. George and Whitehall ferry terminals: Develop recommendations for an enhanced docking system for the 

Staten Island Ferry fender racks (DOT, 2012)

Murray Hill: Construct E. 35th Street ferry landing that provides sheltered waiting area, ticketing, and pedestrian 

amenities (NYCEDC, 2012)

Enhance monitoring and improve public awareness of water quality standards, current conditions, and 

suitable areas

Install new CSO outfall signs, enhance CSO website notification, and increase water quality sampling sites (DEP, 2011)

Develop comprehensive water use, navigation, and access policy (Mayor’s Office / DEP / DOHMH / DPR / DCP / NYCEDC, 2012)

Identify opportunities to increase public awareness and stewardship of specific waterfront reaches, modeling 

successful public/private partnerships and working with the Partnerships for Parks Catalyst Program to link new 

conservation, protection, or enhancement efforts with existing organizations and programs (DPR, 2012)

Capture the update of NYC Waterborne Emergency Evacuation Plan

Develop procedures to coordinate real-time support for maritime evacuation including ferry routes and landings, crowd

control, enhanced mass transit service, and public information (OEM, 2011)

Support waterfront infrastructure projects that increase capability for emergency evacuations and disaster logistics

(OEM, 2011) 

2011 and 2012 Commitments: 3 Total Projects

l 1 Project Completed l 1 Project On Schedule for Completion l 1 Project Reconsidered

Action
Reform governmental regulation of the waterfront and waterways

Establish an In-Water Permitting Task Force to focus on developing permitting guidance documents, written mitigation

policies and standards, a “one-stop-shop” for in-water permitting, and a training program for applicants (NYCEDC, 2011)

Establish an In-Water Design Guidelines Task Force to focus on design and construction practices and develop guidelines

that minimize environmental impact, ensure structural resiliency of in-water structures, and accommodate vessel tie-up

(NYCEDC, 2011)

Develop wetlands mitigation bank and/or in-lieu fee program to promote more effective mitigation projects 

(Mayor’s Office, 2012)

GOAL: Improve Governmental Oversight 

l COMPLETED

l RECONSIDERED

l ON SCHEDULE

l COMPLETED

l COMPLETED

GOAL: Enhance the Blue Network 

l COMPLETED

l COMPLETED

l COMPLETED

l PROGRESSING
WITH DELAYS

l ON SCHEDULE

m NOT YET
STARTED

l COMPLETED

l ON SCHEDULE

l ON SCHEDULE

Enhancing the Blue Network 

We often call the waterways of New York City our “Blue Network” since our water is the connective tissue between our boroughs. In the last year,

we have sought to physically make connections using our waterways by launching the East River Ferry Service. Ridership has greatly exceeded our

expectations – over 780,000 passengers have taken advantage of this new three-year waterborne transportation pilot program within the first year

of service, far exceeding the projected annual paid ridership of 409,000 passengers.  

Increasing Climate Resilience 

New York City has always faced tropical storms, torrential downpours, and storm surges, but as our climate changes, these events will become more

frequent and severe. In April 2011, we revised PlaNYC to include many additional initiatives focused on building our city’s resilience to climate change.

In February 2012, the City signed a formal agreement to work with the Federal Emergency Management Agency to update the city’s Flood Insurance

Rate Maps, which have not been substantially updated since 1983. The updated maps will reflect changes to date about our shoreline, built 

environment and sea level, which has already risen three inches since the 1980s. These maps will also help us better understand and plan for flood

risks and future sea level rise. 

Improving Governmental Oversight 

To help achieve many of WAVES’ goals, we released proposed-changes to New York City’s Waterfront Revitalization Program (WRP) for public review. The

WRP is the City’s Coastal Zone Management Program, a regulatory review tool that guides agency reviews of projects proposed within the city’s mapped

coastal zone to ensure that they balance numerous interests for the waterfront, including natural resource preservation, economic development, and 

public recreation. The proposed changes will solidify New York City’s leadership in the area of sustainability as one of the first major U.S. cities to 

incorporate climate change considerations into its Coastal Zone Management Program. The changes will also promote a range of ecological objectives

and strategies, promote interagency review of permitting to preserve and enhance maritime infrastructure, foster a thriving, sustainable working 

waterfront, and protect and promote historic resources, including historic ships. The WRP is currently in the public review process and is expected to be

adopted be the end of this year. 

  We are one year in and still have plenty of work to do, but we have made great strides in realizing the initiatives of WAVES. We encourage you to

take a look at the progress made on our 2011 and 2012 commitments in the following pages, and we thank you for your continued partnership and

dedication to making New York City’s waterfront into a world-class destination, a globally competitive port, and a rich and vital natural resource for

all New Yorkers.

East River Ferry, Brooklyn Bridge Park / Dumbo



2011 and 2012 Commitments: 6 Total Projects

l 2 Projects Completed l 3 Projects On Schedule for Completion l 1 Project Progressing with Delays

Action
Implement $180 million of green infrastructure projects that capture stormwater runoff and reduce Combined 

Sewer Overflows (CSOs)

Complete construction and monitor green infrastructure pilot projects that promote efficient rainwater capture:

– Bronx, Brooklyn and Queens: Monitor effectiveness of constructed “blue roof” pilot projects to minimize runoff impacts;

– Brooklyn and Queens: Complete construction and install permeable pavement pilot projects at municipal parking lots;

– Queens: Monitor stormwater capture tree pits and street design pilot projects;

– Queens: Transform the North and South Conduit Avenues median into a natural water filter and bio-retention area (DEP, 2011)

Capture the first inch of rainfall on 10% of impervious areas in combined sewer watersheds over 20 years by 

implementing green infrastructure in capital projects (DEP, 2011+)

Invest $650 million to build cost-effective gray infrastructure that captures and manages Combined Sewer Overflows

Launch comprehensive program to build on improvements to existing wastewater systems including surveying and

improving 136 miles of inceptor sewers; inspecting and repairing tide gates; and developing programs to prevent grease

from obstructing sewers (DEP, 2012)

Paerdegat Basin, Brooklyn and Alley Creek and Flushing Creek, Queens: Complete new CSO storage facilities 

(DEP, 2011)

Participate in ongoing reviews of remedial investigation results and feasibility study for EPA’s cleanup of Gowanus Canal

and Newtown Creek (DEP, 2012)

Enhance and improve drainage by acquiring new Bluebelts and improving storm sewers in waterfront 

neighborhoods; an investment of $140 million

Mid-Island Bluebelt: Negotiate acquisition of 123 acres at New Creek, South Beach, and Oakwood Beach for Mid-Island

Bluebelt, a natural drainage corridor that transports, stores and filters Stormwater (DEP, 2011)

GOAL: Improve Water Quality

l COMPLETED 

l COMPLETED 

l ON SCHEDULE

l ON SCHEDULE

2011 and 2012 Commitments: 8 Total Projects

l 4 Projects Completed l 4 Projects On Schedule for Completion

Action
Implement $50 million in waterfront ecological restoration projects

Fresh Creek: Pilot study of ribbed mussel beds, evaluating nutrient filtration and pollutants (DEP, 2011)

Paerdegat Basin: Create Ecology Park by restoring 12 acres of tidal wetland and 26 acres of adjacent upland habitat (DEP, 2012)

Pugsley Creek Park: Complete restoration of tidal wetlands including excavation work, sand placement, and planting

salt marsh grasses (DPR, 2012)

Breezy Point Tip: Study the feasibility of planting 3,000 eelgrass plants; if successful, begin larger-scale planting (DEP, 2011)

Increase protection of wetland and shoreline habitat

Complete transfer of at least 5 additional City-owned wetland properties to Parks Department (DPR/DCAS, 2012)

Revise the Waterfront Revitalization Program to designate as sites of ecological importance: the Upper Bronx River,

Arverne, Plumb Beach, southern portion of the Arthur Kill shoreline, portions of the Raritan Bay shoreline, Staten Island

Greenbelt, and Staten Island South Shore Bluebelts (DCP, 2012)

Plumb Beach, Brooklyn: Complete a study of potential project partnership agreement to address long-term shoreline

erosion-impacts and potentially execute a partnership agreement with the U.S. Army Corps of Engineers, National Park

Service, and the New York State Department of Environmental Conservation (DPR, 2012)

Develop citywide strategy for the protection and restoration of wetlands and coastal ecosystems (Mayor’s Office, 2012) 

GOAL: Restore the Natural Waterfront

l COMPLETED

l COMPLETED

l COMPLETED

l PROGRESSING
WITH DELAYS

l ON SCHEDULE

l ON SCHEDULE

l ON SCHEDULE

l COMPLETED

l ON SCHEDULE

l ON SCHEDULE

Expand and improve existing waterfront parks by investing over $200 million 1 Project Completed
8 Projects On Schedule
1 Project Progressing with Delays

Develop or acquire over 50 acres of new waterfront parks by investing $40 million 1 Project Completed
5 Projects On Schedule
1 Project Progressing with Delays

Develop waterfront Greenways and esplanades by investing over $120 million 2 Projects Completed
9 Projects On Schedule
3 Projects Progressing with Delays

5 Projects Completed
Catalyze over $150 million in public and private investment for waterfront development projects 7 Projects On Schedule

5 Projects Progressing with Delays
3 Projects Reconsidered

Promote historic maritime resources for educational and economic development 1 Project Completed
2 Projects On Schedule

Promote water-dependent uses on the waterfront 1 Project Completed
1 Project On Schedule

Promote cultural programming activities on the waterfront 1 Project Completed

Encourage the expansion of container shipping 1 Project Completed
1 Project On Schedule
1 Project Reconsidered

Sustain economic development activity on the waterfront by investing over $170 million 5 Projects Completed 
5 Projects On Schedule
1 Project Progressing with Delays

Implement $180 million of green infrastructure projects that capture 1 Project Completed
stormwater runoff and reduce combined sewer overflows (CSOs) 1 Project On Schedule

Invest $650 million to build cost-effective gray infrastructure that captures 1 Project Completed
and manages combined sewer overflows 7 Projects On Schedule

Continue major upgrades at wastewater treatment plants by investing $1.6 billion 3 Projects On Schedule

Enhance and improve drainage by acquiring new areas for Bluebelts and improving 1 Project Completed
storm sewers in waterfront neighborhoods; an investment of $140 million 1 Project On Schedule

1 Project Progressing with Delays

Progress Status Summary of all 125 Action Agenda Initiatives, 2011–2013

GOAL: Expand Public Access

GOAL: Enliven the Waterfront 

GOAL: Support the Working Waterfront

GOAL: Improve Water Quality

East River Esplanade South



GOAL: Support the Working Waterfront

2011 and 2012 Commitments: 10 Total Projects

l 6 Projects Completed l 2 Projects On Schedule for Completion l 1 Project Progressing with Delays l 1 Project Reconsidered

Action
Encourage the expansion of container shipping

Red Hook: Market the Container Terminal as a distribution hub for containerized cargo destined for East-of-Hudson 

businesses (NYCEDC, 2011)

Sunset Park: Coordinate with the Port Authority on its Cross Harbor Freight Movement Environmental Impact Statement

to ensure that transportation improvement alternatives fully account for expansion of container shipping (NYCEDC, 2012)

New York Container Terminal: Complete environmental review for expanding container handling capacity, creating

approximately 300 jobs upon completion (NYCEDC, 2012)

Sustain economic development activity on the working waterfront by investing over $170 million

Develop maritime skills apprentice program in partnership with SUNY Maritime College (NYCEDC / SBS, 2011)

Assist the Urban Assembly New York Harbor School’s efforts to have its Career and Technical Education program 

formally designated by the New York State Board of Regents (DOE), which will secure ongoing funding for training the city’s

future maritime workforce (DOE, 2011)

Revise Waterfront Revitalization Program to clarify SMIA purpose and intent, review procedures, and strengthen 

water-dependent uses (DCP, 2012)

Establish Task Force to focus on policies for mooring tie-ups, “gray-water” discharge prohibition, Marine Highways, dredge

material management, vessel repair capacity, and in-kind bulkhead replacement (NYCEDC, 2011)

Replace and lower Anchorage Channel Tap Water Siphons to facilitate deepening of the harbor shipping 

channel (NYCEDC, 2011)

Red Hook: Provide additional berthing locations to commercial vessels along the north side of Atlantic Basin (NYCEDC, 2011)

Sunset Park: Complete rehabilitation of South Brooklyn Marine Terminal to receive ships and barges, creating 400 new

jobs (NYCEDC, 2012)

l COMPLETED

l ON SCHEDULE

l RECONSIDERED

New rail track at South Brooklyn Marine Terminal, Brooklyn

l COMPLETED

l COMPLETED

l COMPLETED

l ON SCHEDULE

l COMPLETED

l COMPLETED

l PROGRESSING
WITH DELAYS

Implement $50 million in waterfront ecological restoration projects 2 Projects Completed
7 Projects On Schedule

Increase protection of wetlands and shoreline habitats 2 Projects Completed
2 Projects On Schedule
1 Project Progressing with Delays

Expand and improve the NYC Water Trail 1 Project Completed
3 Projects On Schedule
1 Project Progressing with Delays

Pilot inter-borough commuter ferry services 2 Projects Completed
1 Project On Schedule
1 Project Not Yet Started

Enhance monitoring and improve public awareness of water quality standards, 1 Project Completed
current conditions, and suitable areas 2 Projects On Schedule

Complete the update of NYC Waterborne Emergency Evacuation Plan 2 Projects Completed

Reform governmental regulation of the waterfront and waterways 1 Project Completed
1 Project On Schedule
1 Project Reconsidered

Increase the City’s resiliency to climate change and rising sea levels 2 Projects Completed
5 Projects On Schedule

GOAL: Restore the Natural Waterfront

Legend:

l Completed
l On Schedule
l Progressing with Delays

l Reconsidered
m Not Yet Started

Total Project Progress:

l 34 Projects Completed 27%
l 71 Projects On Schedule 57%
l 14 Projects with Delays 11%

l 5 Projects Reconsidered 4%
m 1 Project Not Yet Started 1%

List of Acronyms 
ARRA: American Recovery and Reinvestment Act 

BBP: Brooklyn Bridge Park 

BNYDC: Brooklyn Navy Yard Development Corporation 

BPCA: Battery Park City Authority 

CSOs: Combined Sewer Overflows

DCA: Department of Cultural Affairs 

DCAS: Department of City Administrative Services 

DCP: Department of City Planning 

DEP: Department of Environmental Protection

DDC: Department of Design and Construction 

DOB: Department of Buildings 

DOE: Department of Education 

DOHMH: Department of Health and Mental Hygiene

DOT: Department of Transportation 

DPR: Department of Parks & Recreation 

HPD: Department of Housing Preservation and Development 

HRPT: Hudson River Park Trust 

NYCEDC: New York City Economic Development Corporation 

NYCHA: New York City Housing Authority 

NYPD: New York City Police Department

OEM: Office of Emergency Management 

OER: Office of Environmental Remediation

OMB: Office of Management and Budget 

SBS: Department of Small Business Services 

SCA: School Construction Authority 

SLOSH: Sea, Lake and Overland Surges from Hurricanes 

SMIA: Significant Maritime and Industrial Areas

SUNY: State University of New York 

TGI: Trust for Governors Island 

GOAL: Enhance the Blue Network

GOAL: Improve Governmental Oversite

GOAL: Increase Climate Resiliency



2011 and 2012 Commitments: 17 Total Projects

l 9 Projects Completed l 2 Projects On Schedule for Completion

l 4 Projects Progressing with Delays l 2 Projects Reconsidered

Action
Catalyze over $150 million in waterfront development projects

Brooklyn Army Terminal: Commence first phase of a commercial life sciences and technology center and support 

workforce development and training programs, creating 1,000 jobs (NYCEDC, 2012)

Brooklyn Bridge Park: Issue RFP for adaptive re-use at Empire Stores (BBP, 2011)

Brooklyn Bridge Park: Finalize agreement for community and cultural uses at Tobacco Warehouse (BBP, 2012)

Brooklyn Navy Yard: Begin public review and plan for the redevelopment of the 6-acre Admirals Row site, which will 

create approximately 500 industrial and retail jobs (BNYDC, 2011)

Coney Island: Complete development of 6.5-acre amusement park in historic Coney Island Amusement Area 

(NYCEDC, 2011)

Mill Basin: Complete property transfer for commercial development with associated waterfront open space and 

permanent protection of Four Sparrows Marsh along Flatbush Ave (NYCEDC, 2011) 

Sunset Park: Issue RFP for the lease and development of an approximately 130,000-square-foot property at the Bush

Terminal Complex, creating approximately 100 industrial jobs (NYCEDC, 2011)

Battery Park: Complete renovation and restoration at historic Pier A for public use (BPCA, 2011)

Lower Manhattan: Begin development of hotel, restaurant, catering, and community use at Battery Maritime Building

(NYCEDC, 2011)

Stapleton: Begin mixed-use development agreement of 7-acre New Stapleton Waterfront site (NYCEDC, 2011)

Rockaways: Transform vacant lot at the Beach 80th Street Marina into a public waterfront esplanade including docks,

piers, and kayak launch, as well as retail facility/catering hall (NYCEDC, 2011)

Rockaways: Complete construction of next phase of Arverne by the Sea: the Dunes, a 270 two-family home 

development, and a new YMCA recreation center (HPD, 2011)

St. George: Execute development agreement for residential, retail, and open space at the 24-acre former Coast Guard

site (NYCEDC, 2011)

Promote historic maritime resources for educational and economic development

Create uniform landing protocol and application for City-owned properties to facilitate docking of historic vessels 

(Mayor’s Office, 2012)

Brooklyn Navy Yard: Open exhibition and visitors center (BNYDC, 2011)

Promote water-dependent uses on the waterfront

Sunset Park: Relocate NYPD tow pound facility to revitalize maritime-related activities in South Brooklyn Marine Terminal

(NYCEDC, 2012)

Promote cultural programming activities on the waterfront

Conduct education programming for children such as movie screenings, music, dance and arts festivals throughout the five 

boroughs (DCA, 2011)

GOAL: Enliven the Waterfront 

l RECONSIDERED

l COMPLETED

l COMPLETED

l PROGRESSING
WITH DELAYS

l PROGRESSING
WITH DELAYS

l PROGRESSING
WITH DELAYS

l COMPLETED

l COMPLETED

l RECONSIDERED

l COMPLETED

l PROGRESSING
WITH DELAYS

l COMPLETED

l ON SCHEDULE

l ON SCHEDULE

l COMPLETED

l COMPLETED

l COMPLETED

2011 and 2012 Commitments: 13 Total Projects

l 4 Projects Completed l 4 Projects Progressing with Delays

l 5 Projects On Schedule for Completion

Action
Expand and improve existing waterfront parks by investing over $200 million

Orchard Beach:  Replenish with clean sand and expand the South Jetty to reduce further beach erosion (DPR, 2011)

Governors Island: Commence parkland and open space development including restoration of historic open spaces and

improvements to all gateway dock facilities (TGI, 2012)

Develop or acquire over 50 acres of new waterfront parks by investing $40 million

DUMBO: Re-open the 5.3-acre Empire Fulton Ferry Park with “Jane’s Carousel” installed in new all-weather pavilion and

improve landscaping  and public amenities (BBP, 2011)

Greenpoint: Construct 1.5-acre Transmitter Park including a playground, small pier, benches, and trees (NYCEDC, 2012)

Sunset Park: Complete ball-field, multi-use path, comfort station, and landscaping of 22-acre Bush Terminal Piers Park

(NYCEDC, 2012)

Develop waterfront Greenways and esplanades by investing over $120 million

South Bronx: Complete improvements to the South Bronx Greenway (NYCEDC, 2012)

Brooklyn Bridge Park: Develop Brooklyn Bridge Park Greenway, linking the Columbia Street Greenway to DUMBO

(DOT/BBP, 2012)

Red Hook: Build a multi-use path to connect Atlantic Basin to the Brooklyn waterfront greenway (DOT, 2011)

Sunset Park: Complete study of bicycle and pedestrian connection from Hamilton Avenue Bridge to 2nd Avenue and

Sunset Park path (DOT, 2011)

Release Brooklyn Waterfront Greenway Master Plan, guiding the creation of a 14-mile, multi-use waterfront path

between Newtown Creek and the Shore Parkway Greenway (DOT, 2011)

Lower Manhattan: Complete construction of 8.5 acres of East River Esplanade South between Battery Maritime Building

and Pier 35, including Pier 15 to feature water uses, educational uses, and café (NYCEDC, 2012)

Sherman Creek: Complete the Sherman Creek Waterfront Esplanade Master Plan to reclaim the Harlem River waterfront

from Sherman Creek Stapleton: Begin construction of 6-acre waterfront esplanade (NYCEDC, 2011)

Stapleton: Begin construction of 6-acre waterfront esplanade (NYCEDC, 2011)

l COMPLETED

l COMPLETED

l COMPLETED 

l PROGRESSING
WITH DELAYS

l PROGRESSING
WITH DELAYS

l PROGRESSING
WITH DELAYS

l COMPLETED

l ON SCHEDULE

l ON SCHEDULE

l PROGRESSING
WITH DELAYS

l ON SCHEDULE

l ON SCHEDULE

l ON SCHEDULE

Manhattan Orchard Beach Shoreline Project

Individual Goals, 2011–2012

GOAL: Expand Public Access


